



January 17, 2012

To: Kevin White, Holman Boiler Co.

RE: PO # H12159, Chip out and Replace Refractory in Boiler @ Conoco Sweeny, TX

This letter is to confirm successful completion of the following portion(s) of the above listed project.

- Demolition complete.

This phase constitutes 50% of the proposed work on this project, and has been completed to the satisfaction of the Holman Boiler Co. representative on site.

We appreciate the opportunity to serve the needs of Holman Boiler Co. and look forward to our continuing relationship.

Sincerely,

Jamie Williams
Construction Manager

Customer Authorized Signature

Date

01/20/2012